
Saskowski, Ronald

From: RHenderson@otie.com
Sent: Friday, October 25, 2013 2:34 PM
To: Kenneth Rhame
Cc: Jones, Katrina; Walker, Darryl; gkowalski@otie.com; Eric Morris
Subject: September 2013 MPRs & Invoices - Stony Hill Rd TCE, Evans Road, Mangum Estates, 

Derringer Drive TCE, Villa Mobile Home Park, and Denny's
Attachments: Denny's Grease Trap MPR & Invoice Sept 13.pdf; Derringer Drive TCE MPR & Invoice Sept 

13.pdf; Evans Road Recycling Fire MPR & Invoice Sept 13.pdf; Mangum Estates MPR & 
Invoice Sept 13.pdf; Stony Hill Rd TCE MPR & Invoice Sept13.pdf; Villa Mobile Home Park 
Removal MPR & Invoice Sept13.pdf

Ken, 
   
Attached are the Monthly Progress Reports (MPRs) and their associated invoice for work performed 
by Oneida Total Integrated Solutions - OTIE (formerly T N & Associates) under the START3 contract 
for the above-mentioned period.  The complete invoice has been submitted to EPA.  The attached 
MPR provides detail for the activities performed.   
 
EPA Contracting has requested that signed RCMS received by OTIE be included in our invoice for 
payment.  The RCMS previously submitted provides detail related to costs.  If you have not returned 
signed RCMS to OTIE, please do so or identify rejected costs so that they can be forwarded to EPA 
Contracting for invoice approval.   For EPA Personnel with Adobe Standard or Adobe Pro software, 
the RCMS can be electronically signed and emailed back to the sender.           
 
OTIE Fax number: 770-528-0167 
  
OTIE is also maintaining the past month's RCMS on our ftp site, accessibly via any internet 
connection.  
Website Address: ftp://ftp.tnainc.com  
  
Please contact me or your project manager if you have any questions. 
 
  
 
Russell Henderson 
Assistant Program Manager, START Region IV  
Oneida Total Integrated Enterprises (OTIE) 
Office: (678)355‐5550 Ext. 5707 
Fax: (770)528‐0167           Cell: (678)255‐6156 
Email: rhenderson@otie.com 
www.otie.com 
Engineering, Science and Construction 
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OTIE REGION 4 START – MONTHLY PROGRESS REPORT 
 
Contract Number:  EP-W-05-053 
Region:  4 
TDD Number: TNA-05-003-0173 
TDD Name:  Derringer Drive TCE 
EPA Task Monitor:  Ken Rhame 
EPA CO:  Mark Benson 
Contractor PM:  Eric Morris 
 
 

 
Firm:  Oneida Total Integrated Enterprises 
Period:  September 2013 
Invoice Number:  140118 
Site Specific ID (SSID):  04ZZ 
Total Funding:  $34,855.00 
% Funding Expended:  54.85% 
TDD Completion Date:  November 30, 2013 
 
 

1. PROGRESS MADE THIS REPORT PERIOD: 
 

During this reporting period, START scanned logbook notes and generated a table of 
witnesses, revised and finalized the letter report, and completed internal review on the 
letter report. The attached invoice pages detail the dollar amount claimed, and provide a 
list of employees, labor categories and costs, and numbers of hours worked during this 
reporting period. 
    

 
2. DELIVERABLES: 
 

Deliverables (This Report Period) Due Date  Date Delivered 
Monthly Progress Report             09/25/12  09/20/13 
 
Deliverables (Next Report Period)                Due Date 
Monthly Progress Report    10/25/12 

 Letter Report 
 
  
3. PROJECTED ACTIVITY NEXT PERIOD: 
 

START will formally submit the letter report to EPA, and begin site closeout. 
 
 
4. SUBCONTRACTING: 
 

No non-team subcontracting was used during this reporting period. 
 
 
5. FINANCIAL STATUS: 
 

Attached invoice pages and RCMS cost-tracking reports previously submitted to the Task 
Monitor detail the labor and expenses incurred during this reporting period.   Summaries 
of the labor tasks are provided below. Adequate funding remains to continue the 
anticipated tasks into the next period.   



TDD No. TNA-05-003-0173 

  
 2 

 
11.0 Junior Scientist Office hours were expended scanning logbook notes, generating 
tables, and finalizing the letter report. 
 
2.0 Senior Scientist Office hours were expended reviewing the letter report. 

 
 
6. PROJECT BUDGET VARIANCES: 
 

There were no project budget variances during this reporting period. 
 

 
7. OUTSTANDING TECHNICAL ISSUES AND RESOLUTIONS: 
 

There were no outstanding technical issues during this reporting period. 
 
 

8. TDD STATUS: 
  

Initial TDD (06/14/12)  

Provide funding ($10,000) and Scope of Work (SOW) to conduct site activities. 
 
TDD Amendment #1 (11/29/2012)  

Provide additional funding ($24,855) to bring the total TDD ceiling to $34,855. 
 
  
 



Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.

September 1973 SERVICES OTHER THAN PERSONAL 140118

 4 Treasury FRM 2000 SCHEDULE NO.                 

1035-110 CONTINUATION SHEET SHEET NO.  47

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT   Environmental Protection Agency Research Triangle Park Financial Management Center (D143-02) Research Triangle Park, NC 27711

NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT

AND DATE DELIVERY (Enter description, item number of contracts or Federal supply TITY COST PER

OF ORDER OR SERVICE schedule, and other information deemed necessary)

Oneida Total Integrated Enterprises Contract No. EP-W-05-053

1033 N. Mayfair Rd., Suite 200 TDD#:  TNA-05-003-0173

Milwaukee, WI  53226 Derringer Drive TCE

CURRENT CUMULATIVE

Labor $  

Travel $  

Expenses $  

Analytical $  

Contractor Owned Equipment $  

     Total TDD# TNA-05-003-0173 1,055.24$        19,116.64$            
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Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.

September 1973 SERVICES OTHER THAN PERSONAL 140118

 4 Treasury FRM 2000 SCHEDULE NO.                 

1035-110 CONTINUATION SHEET SHEET NO.  48

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT    Environmental Protection Agency Research Triangle Park Financial Management Center (D143-02) Research Triangle Park, NC 27711

NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT

AND DATE DELIVERY (Enter description, item number of contracts or Federal supply TITY COST PER

OF ORDER OR SERVICE schedule, and other information deemed necessary)

Oneida Total Integrated Enterprises Contract No. EP-W-05-053

1033 N. Mayfair Rd., Suite 200 TDD#:  TNA-05-003-0173

Milwaukee, WI  53226 Derringer Drive TCE

Non-Field Labor:

Name Labor Category Hours Rate Amount

Junior Scientist $         

Junior Scientist $         

Junior Engineer $         

Senior Scientist $         

Junior Scientist $         

Administrative $         

    Total Non-Field Labor 1,055.24$               

Non-Level A Field Labor:

Name Labor Category Hours Rate Amount

Junior Scientist 0.00 $               -$                        

Senior Scientist 0.00 $             -$                        

     Total Non-Level A Field Labor 0.00 -$                        

Level A Field Labor:

Name Labor Category Hours Rate Amount

0.00 -$                        

     Total Level A Field Labor 0.00 -$                        

      Total Labor 1,055.24$               

Travel:

Traveler(s)

Duration

Point of Origin

Destination

Purpose

Car Rental -$                        

Traveler(s) Car Rental Fuel -$                        

Duration Parking / Tolls -$                        

Point of Origin Airfare -$                        

Destination Lodging -$                        

Purpose Mileage -$                        

Taxi/Bus/Train -$                        

Per Diem: -$                        

     Total Travel Cost -$                        

     G&A -$                        

     Total Travel with G&A -$                        

Expenses: -$                        

Equipment Rental - Pine Environmental -$                        

Specialty Equipment - Pine Environmental -$                        

Shipping -$                        

     Total Expenses -$                        

     G&A -$                        

     Total Expenses with G&A -$                        

Analytical:

ENCO Labs -$                        

     Total Expenses -$                        

     G&A -$                        

     Total Expenses with G&A -$                        

Contractor Owned Equipment: Days Fixed Daily Rate

CL2020 Truck 0.00 $         -$                        

CL2004 0.00 $         -$                        

CL2003 0.00 $         -$                        

     Total Contractor Owned Equipment -$                        

     Total TDD# TNA-05-003-0173 1,055.24$               
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